
START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 10/09-10/12/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps Det Cord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC Digs MD lbs lbs Scrap 
lbs hot 
rock 

Need EMM 
Yes/No 

1 F5B on 10/9 10% Pending 250 15 1 No 

I2B phase2 on 10/9 100% 205 Items 218 

K1B on 10/9 Heavy equipment, 390 cu ft soil moved 

F5B on 10/10 20% Pending 315 40 10 

C3C on 10/10 95% Pending 167 Yes 

I1B on 10/10 Heavy equipriient, 738 cu ft soil moved 

F5B on 10/11 30% Pending 150 No 

C3C on 10/11 100% 242 Items 43 Yes 

I1B on 10/11 Heavy equipment, 37915 cu ft soil moved 

F5B on.10/12 35% Pending 395 30 No 

D4D on 10/12 5% Pending 311 42 No 

I1B on 10/12 Heavy equipment. 1,288 cu ft soil moved 12 

Totals: 1849 148 28 

The Followlngs Grids have received a Quality Assurance check this week: 

F5A, K1B phase 2 area, C3C 

Comments: 
10/04 meeting notes: Guardian ops update. 75 buckets through the hydro-aeration staion, no grass problems. Total of 
555 buckets through to date. Good communications with Advent and ATK. Next week a 1" screen will be used at the 
hydro-aeration station to assess the possibility of using only that screen instead of two screens. More concrete pads 
will be poured in the near future. No safety or security Issues. Dust control measures have been used. Asbestos 
monitoring results from 10/3 are about three magnitudes lower than action level. Dust control levels are low. EPA OSC 
Charlie Fitzslmmons recommends asbestos sampling at excavation and hydro-aeration station and remove upwind. 
No work on Monday for 10/8, Columbus Day holiday. Ceased ops at 1530 on Tuesday 10/9 due to heavy rain. 
Wednesday 10/10 site visitors from EPA and state observed operations. Ceased ops at 1200 on Thurs 10/11 due to 
heavy rain. 




